Avery Landing Site
Project Schedule
ERRS 3 R10 Contract No. EP-R7-07-02
Task Order No. 0043
EQ Project No. 030261.0043
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May 14-19
Move-In
Utility Locate
Office Trailer Move-In & Setup
Equipment Move-In/Set Fuel Cell
Relocate Potlatch Stuff
Notice to Proceed Hwy 50 Subcontractor
Relocate Frontier Phone Line
Install Wheel-Wash
Relocate Bentcik Cabin
Install Warning Signs Adjacent River
Level Water Treat Lay down Area
Lay Out Overburden Stockpile
Construct Haz Soil Containment Cells
Begin Fabrication Water Treat System
Begin Developing Borrow Source

May 21-26
Complete Fabrication Water Treat System
Construct By-Pass Road
Construct Off-Site Truck Routes
Develop Borrow Source
Install Traffic Control Equipment
Install Temp Fence
Implement Traffic Control Measures
Remove Overburden Adjacent Hwy 50
Begin Removal & Stockpile of Asphalt Hwy 50

Hwy 50 Asphalt Removal & Stockpile

Excavate & Stockpile Overburden Hwy 50
Excavate & Stockpile Contaminated Soil Hwy 50
Operate Water Treatment System
Pre-Construction Meeting HWy 50 Rebuild
Off-Site Trans & Disposal Contaminated Soil
Hghway 50 Reé-Build, Subcontractor

Bentcik Property Remediation Task 002

Excavate SW Corner of Bentcik Property
Excavate to NE 50' fm By-Pass Road

Off-Site Trans & Disposal of Contaminated Soil
Remove By-Pass Road

Remove Overburden Underlying By-Pass Road
Excavate Contaminated Soils Underlying By-Pass
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Operate Water Treatment System

Backfill Bentcik Property

Off-Site Trans & Disposal of Contaminted Soils
Backfill By-Pass Road

Place Dams in St. Joe River

Excavate Culvert Pipe in St. Joe River
Excavate Seeps & Bank St. Joe River
Backfill River Bank

Place Rip-Rap River Bank

Clean Contaminated Rip-Rap, if Necessary
Remove Dam fm St. Joe River

Place Top Soil

Hydroseed Placed Top Soil

Project Move-Out

Water Treatment System Dismantle & Demob
Relocate Bentcik Cabin to Original Location
Dismantle Containment Cells/Disposal

Decon Equipment/Move-Out

Move-Out Office Trailers
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